## DAIR Log



|    | Description   | Item Type   | Status | Date<br>Identified | Date Due<br>(if<br>applicable) | Date<br>Closed      | D3<br>Phase | BU's impacted | Originator  | Owned By           | Impact (1<br>Low; 3<br>High) | Trending<br>(1 Low; 3<br>High) |
|----|---|-------------|--------|--------------------|--------------------------------|---------------------|-------------|---------------|---|--------------------|------------------------------|--------------------------------|
| 1  | Store 2 years of incident data  | Decision    | Closed | 10/09/19           | 10/09/19                       | 10/09/19            | 1           | SHDR          | <del>John Mariotti</del>                              | Nitin Bhatnagar    | 4                            | 4                              |
| 2  | Exclude for SHDR D3: Genetec, Easy Lobby, TRIRIGA, Office 365   | Decision    | Closed | 10/09/19           | 10/19/19                       | 10/19/19            | 1           | SHDR          | <del>John Mariotti</del>                              | Nitin Bhatnagar    | 3                            | 2                              |
| 3  | Include SHDR project tasks in timeline  | Action Item | Closed | 10/23/19           | 10/25/19                       | 11/12/19            | 1           | All           | Catherine Kirkland                                    | Nitin Bhatnagar    | 2                            | 4                              |
| 4  | Schedule meeting with Mary Boyd for EDH   | Action Item | Closed | 11/07/19           | 11/08/19                       | <del>11/08/19</del> | 1           |               | Anthony Leung   | Nitin Bhatnagar    | 4                            | 4                              |
| 5  | Prepare D3 UI mockups to present intended look-and-feel<br>and some basic navigation for the target state system                          | Action Item | Closed | 10/21/19           | 11/11/19                       | 11/11/19            | 1           | All           | Liz Robert, Rebecca<br>Mamos                          | Catherine Kirkland | 4                            | 2                              |
| 6  | Schedule meeting with Harold Cubillos, John Clarke, Elton Palmer, Shiraz Moti for EDH (Tech)  | Action Item | Closed | 11/07/19           | 11/11/19                       | 11/11/19            | 1           |               | Anthony Leung   | Nitin Bhatnagar    | 4                            | 4                              |
| 7  | Meet Tom Blanchard  | Action Item | Open   | 11/07/19           | 11/11/19                       |                     | 1           | All           | Anthony Leung   | Anthony Leung      | 1                            | 1                              |
| 8  | Schedule meetings for Soft Kick Off - series  | Action Item | Closed | 10/24/19           | 11/12/19                       | 11/12/19            | 1           | All           | Nitin Bhatnagar                                       | Anthony Leung      | 2                            | 4                              |
| 9  | Schedule meeting for Formal Kick Off  | Action Item | Closed | 10/24/19           | 11/12/19                       | 11/12/19            | 1           | All           | Nitin Bhatnagar                                       | Anthony Leung      | 2                            | 4                              |
| 10 | Schedule meetings for Business Requirement Gathering - series   | Action Item | Closed | 10/24/19           | 11/12/19                       | 11/12/19            | 1           | All           | Nitin Bhatnagar                                       | Anthony Leung      | 2                            | 4                              |
| 11 | Schedule meeting with Sandeep Sharma for Rostr  | Action Item | Closed | 11/07/19           | 11/12/19                       | 11/12/19            | 1           |               | Anthony Leung   | Nitin Bhatnagar    | 4                            | 4                              |
| 12 | Discuss and finalize D3 connectivity using Mutual SSL and WebVan  | Action Item | Open   | 11/13/19           | 11/13/19                       |                     | 1           | All           | John Clarke, Michael<br>Burch                         | John Clarke        | 1                            | 1                              |
| 13 | Update D3 connectivity Arch diagram   | Action Item | Open   | 11/13/19           | 11/15/19                       |                     | 1           | All           | John Clarke, Michael<br>Burch                         | John Clarke        | 1                            | 1                              |
| 14 | Check on ISA requirement  | Action Item | Open   | 11/13/19           | 11/15/19                       |                     | 1           | All           | John Clarke, Michael<br>Burch                         | Nitin Bhatnagar    | 1                            | 1                              |
| 15 | Schedule meeting for Technical Kick Off   | Action Item | Closed | 10/24/19           | 11/14/19                       | 11/14/19            | 1           | All           | Nitin Bhatnagar                                       | Nitin Bhatnagar    | 2                            | 4                              |
| 16 | Add Dee Seymour and Sandeep Sharma from Rostr to D3 Teams group   | Action Item | Closed | 11/14/19           | 11/14/19                       | 11/14/19            | 1           | All           | Anthony Leung   | Nitin Bhatnagar    | 4                            | 4                              |
| 17 | Add an updated Architecture Visio diagram to the D3<br>Microsoft Teams group and share the link with Dee,<br>Sandeep and the project team | Action Item | Closed | 11/14/19           | 11/14/19                       | 11/14/19            | 1           | All           | <del>John Clarke</del>                                | John Clarke        | 4                            | 4                              |
| 18 | Work with Edward Reese and Will / Colin to find out the recipient of each Event-type notification for each Group in RIMS                  | Action Item | Open   | 11/07/19           | 11/15/19                       |                     | 1           | GSCC WCOPs    | Catherine Kirkland                                    | Shelagh Sayers     | 2                            | 1                              |
| 19 | Define Fox D3 data to migrate (fields and records)  | Action Item | Open   | 11/11/19           | 11/15/19                       |                     | 1           | Fox GSI       | Anthony Leung   | Shelagh Sayers     | 3                            | 1                              |
| 20 | Set up meeting with John Spiker to find out about EDH-<br>TRIRIGA connectivity  | Action Item | Closed | 11/13/19           | 11/15/19                       | 11/16/19            | 1           | All           | <del>John Clarke, Nitin</del><br><del>Bhatnagar</del> | Nitin Bhatnagar    | 4                            | 4                              |
| 21 | Submit Rostr intake form - mention we require access to personal pronouns (with employee images) for HRIS approval                        | Action Item | Closed | 11/12/19           | 11/18/19                       | 11/18/19            | 1           | All           | Mary Boyd   | Shiraz Moti        | 2                            | 4                              |
| 22 | Delay in contract signing will delay the project  | Risk        | Open   | 10/24/19           | 11/19/19                       |                     | 1           | All           | Anthony Leung   | Anthony Leung      | 2                            | 1                              |
| 23 | Submit EDH engagement form for D3 integration   | Action Item | Open   | 11/18/19           | 11/20/19                       |                     | 1           | All           | Anthony Leung   | Shiraz Moti        | 2                            | 1                              |
| 24 | Submit EDH engagement form for TRIRIGA integration  | Action Item | Open   | 11/18/19           | 11/20/19                       |                     | 1           | All           | Anthony Leung   | Shiraz Moti        | 2                            | 1                              |

Exported on November 19, 2019 9:02:48 PM PST Page 1 of 6

| Attention Level (1 | Strategy (if applicable)  | Impact On Project                | Action Taken                                  | Modifi       |                    |
|--------------------|---|----------------------------------|---|--------------|--------------------|
| Low; 3 High) `     | Strategy (ii applicable)  | Impact On Froject                | Action raken                                  | ed           | ed By              |
| 4                  | None  | No impact                        |   | 11/18/       | nitin.x.           |
| 6                  | Revisit at requirements gathering   | Less scope of work               |   | 11/18/       | nitin.x.           |
| 2                  |   |                                  |   | 11/18/       | nitin.x.           |
| 4                  |   |                                  |   | 11/13/       | nitin.x.           |
| 2                  |   |                                  |   | 11/13/       | nitin.x.           |
| 4                  |   |                                  |   | 11/13/       | nitin.x.           |
| 1                  |   |                                  |   | 11/08/       | nitin.x.           |
| 2                  | Invitee list:   |                                  |   | 11/18/       | nitin.x.           |
| 2                  | Invitee list:   |                                  |   | 11/18/       | nitin.x.           |
| 2                  | Invitee list:   |                                  |   | 11/18/       | nitin.x.           |
| 4                  |   |                                  |   | 11/13/       | nitin.x.           |
| 1                  |   | Tech requirements timeline       |   | 11/13/<br>19 | nitin.x.<br>bhatna |
| 1                  |   | Tech requirements timeline       |   | 11/13/       | john.cl            |
| 1                  |   | Tech requirements timeline       |   | 11/13/       | nitin.x.           |
| 2                  | Invitee list:   |                                  |   | 11/18/       | nitin.x.           |
| 4                  |   | Tech requirements timeline       |   | 11/14/       | nitin.x.           |
| 4                  |   | Tech requirements timeline       |   | 11/14/<br>19 | nitin.x.<br>bhatna |
| 2                  |   | Requirements completion impacted | 11/12: Shelagh planning to meet with GSCC and | 11/13/<br>19 | nitin.x.<br>bhatna |
| 3                  |   |                                  |   | 11/13/       | nitin.x.           |
| 4                  |   | Tech requirements timeline       |   | 11/18/       | nitin.x.           |
| 2                  |   | Tech team engagement             |   | 11/18/<br>19 | nitin.x.<br>bhatna |
| 2                  | Mitigate - Drive legal teams from Disney and D3 to work on a mutually acceptable MSA document. Involve Business stakeholders to help with decision-making | Delay in project start           |   | 11/18/<br>19 | nitin.x.<br>bhatna |
| 2                  |   | Tech team engagement             |   | 11/18/       | nitin.x.           |
| 2                  |   | Tech team engagement             |   | 11/18/       | nitin.x.           |

Exported on November 19, 2019 9:02:48 PM PST Page 2 of 6

|    | Description  | Item Type   | Status      | Date<br>Identified | Date Due<br>(if<br>applicable) | Date<br>Closed | D3<br>Phase | BU's impacted          | Originator                   | Owned By           | Impact (1<br>Low; 3<br>High) | Trending<br>(1 Low; 3<br>High) |
|----|--|-------------|-------------|--------------------|--------------------------------|----------------|-------------|------------------------|------------------------------|--------------------|------------------------------|--------------------------------|
| 25 | Schedule meeting for Business Executive Committee - monthly  | Action Item | Open        | 10/24/19           | 11/22/19                       |                | 1           | All                    | Liz Robert, Rebecca<br>Mamos | Nitin Bhatnagar    | 2                            | 1                              |
| 26 | Schedule meeting for Steering Committee - monthly  | Action Item | Open        | 10/24/19           | 11/22/19                       |                | 1           | All                    | Nitin Bhatnagar              | Nitin Bhatnagar    | 2                            | 1                              |
| 27 | Schedule meeting for Operating Committee - weekly  | Action Item | Open        | 10/24/19           | 11/22/19                       |                | 1           | All                    | Nitin Bhatnagar              | Nitin Bhatnagar    | 2                            | 1                              |
| 28 | Schedule meetings for Technical Requirement - series   | Action Item | Open        | 10/24/19           | 11/22/19                       |                | 1           | All                    | Nitin Bhatnagar              | Nitin Bhatnagar    | 2                            | 1                              |
| 29 | Prepare Locations info in spreadsheet format with alias info as suggested by Liz   | Action Item | In Progress | 11/11/19           | 11/22/19                       |                | 1           | GSCC GSI SHDR<br>WCOPs | Anthony Leung                | Catherine Kirkland | 2                            | 1                              |
| 30 | Prepare Kick Off slide deck  | Action Item | In Progress | 10/18/19           | 11/25/19                       |                | 1           | All                    | Anthony Leung                | Nitin Bhatnagar    | 3                            | 2                              |
| 31 | Finalize Kick Off deck and route for review with Rebecca,  | Action Item | Open        | 11/07/19           | 11/25/19                       |                | 1           | All                    | Anthony Leung                | Nitin Bhatnagar    | 2                            | 1                              |
| 32 | Follow up on GIS Advisory Review with Harold Cubillos  | Action Item | Open        | 11/18/19           | 11/25/19                       |                | 1           | All                    | Harold Cubillos              | Nitin Bhatnagar    | 2                            | 1                              |
| 33 | Business requirements and collaboration with Genetec and<br>Easy Lobby teams   | Risk        | Open        | 11/01/19           | 12/02/19                       |                | 1           | All                    | Anthony Leung                | Anthony Leung      | 3                            | 1                              |
| 34 | Liz to get information on the wireless radio integrated with<br>the CAD system in use by Anaheim PD. Context: DLR and<br>Aulani plan to use Motorola LEX-11 wireless radios for<br>security officers. These radios have GPS, touchscreen,<br>cameras and PTT | Action Item | Open        | 10/10/19           | 01/15/20                       |                | 2           | Aulani DLR             | Tina Ramirez                 | Liz Robert         | 2                            | 1                              |
| 35 | Latency for Dispatch form – creating, editing, assigning officers and saving   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                | Nitin Bhatnagar    | 3                            | 1                              |
| 36 | Business Operations Impact – a new dispatch system will impact a key operation of security   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                | Liz Robert         | 3                            | 1                              |
| 37 | Hosting in China Azure – new environment for International and SHDR IT teams   | Risk        | Open        | 09/10/19           |                                |                | 1           | SHDR                   | Anthony Leung                |                    | 3                            | 1                              |
| 38 | Genetec and Easy Lobby integrations approach is not finalized among business teams   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                |                    | 2                            | 1                              |
| 39 | Genetec Web API does not support vehicle BOLO alert  | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                |                    | 2                            | 1                              |
| 40 | EDH TRIRIGA integration – new work will not be starting until March 2020   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                |                    | 2                            | 1                              |
| 41 | VPN Connectivity between Corporate D3 and Burbank data center; SHDR D3 and SHDR data center – does not meet performance requirements   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                |                    | 2                            | 1                              |
| 42 | Project coordination among multiple organizations that are geographically disperse   | Risk        | Open        | 09/10/19           |                                |                | 1           | Aulani SHDR            | Anthony Leung                |                    | 2                            | 1                              |
| 43 | Scope is not well defined - specific operations requirements<br>from a diverse user group community may extend<br>configuration effort   | Risk        | Open        | 09/10/19           |                                |                | 1           | All                    | Anthony Leung                |                    | 2                            | 1                              |

Exported on November 19, 2019 9:02:48 PM PST Page 3 of 6

| Attention Level (1<br>Low; 3 High) | Strategy (if applicable)  | Impact On Project  | Action Taken | Modifi<br>ed               | Modifi<br>ed By                    |
|------------------------------------|---|--|--------------|----------------------------|------------------------------------|
| 2                                  | Start with bimonthly initially and then change to monthly. Invitee list: John Raucci, Andrea Cunningham, Will Salazar, Alex Rodriguez, Liz Robert, Rebecca Mamos, Shelagh Sayers, Anthony Leung, Catherine Kirkland |  |              | 11/18/<br>19<br>2:06       | nitin.x.<br>bhatna<br>gar          |
| 2                                  | Invitee list: Ron Iden, John Raucci, Liz Robert, Nancy Faginas-<br>Cody, Andrea Cunningham, Rebecca Mamos, Shelagh Sayers,<br>Anthony Leung, Catherine Kirkland   |  |              | 11/18/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Invitee list: Rodrigo Amigorena, Liz Robert, Rebecca Mamos,<br>Shelagh Sayers, Anthony Leung, Catherine Kirkland, John Clarke,<br>John Mariotti   |  |              | 11/18/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Invitee list:   |  |              | 11/18/                     | nitin.x.                           |
| 2                                  |   |  |              | 11/13/                     | nitin.x.                           |
| 6                                  |   |  |              | 11/18/                     | nitin.x.                           |
| 2                                  |   |  |              | 11/13/                     | nitin.x.                           |
| 2                                  |   | Project Data Architecture  |              | 11/18/                     | nitin.x.                           |
| 3                                  |   |  |              | 11/18/                     | nitin.x.                           |
| 2                                  |   |  |              | 11/18/<br>19<br>2:06<br>PM | nitin.x.<br>bhatna<br>gar<br>nd@di |
| 3                                  | Mitigate - Vendor to monitor capacity of SaaS environment and the application, and make adjustment if needed; add legal language to require key performance metrics; add milestone for response time acceptance     | Latency will impact critical dispatch operations at the communications center                                |              | 11/13/<br>19<br>10:41      | anthon<br>y.leung<br>@disn         |
| 3                                  | Mitigate - Conduct proof of concept sessions to ensure critical business requirements are met; provide robust training for dispatch staff and officers; execute well defined change management plan                 | A new platform may affect the performance and response time of the dispatch centers initially                |              | 11/13/<br>19               | anthon<br>y.leung                  |
| 3                                  | Mitigate - Vendor to provide Azure Resource templates and key documentations; regular meetings with D3, Microsoft and EBS and SHDR IT teams to address issues   | It will delay the infrastructure set up and configuration as tech teams are working on new tech environments |              | 10/24/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Mitigate - Project sponsor to bring issue to business executives to address and provide final decision to align with EBS recommendation   | It will delay the integration execution timeline and may increase the cost                                   |              | 11/01/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Mitigate - Project sponsor to facilitate technical consultation between EBS and Genetec   | It will delay the integration execution timeline and may increase the cost                                   |              | 11/01/                     | nitin.x.                           |
| 2                                  | Mitigate - Manually uploading location files from TRIRIGA to D3 initially to establish location hierarchy since locations do not change frequently  | It will delay the integrations to TRIRIGA and over integration execution timeline                            |              | 11/01/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Mitigate - Performance testing to determine if VPN response time is acceptable  | Increase cost to use dedicated express route connection  |              | 11/01/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Mitigate - Full time project manager to schedule project meetings to accommodate schedules as needed. Microsoft Teams Project site will allow for real-time collaboration.  | May impact project timeline  |              | 11/01/<br>19               | nitin.x.<br>bhatna                 |
| 2                                  | Mitigate - Project team will review regularly with executive committees to prioritize configuration requirements to fit within the project time frame   | Extends project timeline and increase costs  |              | 11/01/<br>19               | nitin.x.<br>bhatna                 |

Exported on November 19, 2019 9:02:48 PM PST Page 4 of 6

|    | Description   | Item Type   | Status      | Date<br>Identified | Date Due<br>(if<br>applicable) | Date<br>Closed | D3<br>Phase | BU's impacted  | Originator      | Owned By       | Impact (1<br>Low; 3<br>High) | Trending<br>(1 Low; 3<br>High) |
|----|---|-------------|-------------|--------------------|--------------------------------|----------------|-------------|----------------|-----------------|----------------|------------------------------|--------------------------------|
| 44 | Resource constraint – extensive effort is required to gather large volume of operations specifications  | Risk        | Open        | 09/10/19           |                                |                | 1           | All            | Anthony Leung   |                | 2                            | 1                              |
| 45 | Overly optimistic project schedule  | Risk        | Open        | 09/10/19           |                                |                | 1           | All            | Anthony Leung   |                | 2                            | 1                              |
| 46 | No standardized business processes and workflows  | Risk        | Open        | 09/10/19           |                                |                | 1           | All            | Anthony Leung   |                | 2                            | 1                              |
| 47 | Share the list of Business contacts for business requirements and definition with Nitin   | Action Item | Closed      | 10/24/19           |                                |                | 1           | All            | Nitin Bhatnagar | Shelagh Sayers | 2                            | 2                              |
| 48 | Business to work on Incident Types with GSCC operations-<br>level staff   | Action Item | In Progress | 10/31/19           |                                |                | 1           | GSCC           | Liz Robert      | Shelagh Sayers | 3                            | 1                              |
| 49 | Define the Perspective data to migrate  | Action Item | Open        | 11/11/19           |                                |                | 1           |                | Anthony Leung   | Shelagh Sayers | 3                            | 1                              |
| 50 | Additional requirements for GlobalSecurity web site for employees to submit request and report (incident types not aligned. It is out of scope. | Risk        | Open        | 11/14/19           |                                |                | 1           | GSCC GSI WCOPs | Anthony Leung   | Liz Robert     | 3                            | 1                              |

Exported on November 19, 2019 9:02:48 PM PST Page 5 of 6

| Attention Level (1<br>Low; 3 High) | Strategy (if applicable)   | Impact On Project   | Action Taken                 | Modifi<br>ed         | Modifi<br>ed By           |
|------------------------------------|--|---|------------------------------|----------------------|---------------------------|
| 2                                  | Mitigate - Business process sub-committees will be formed to define business requirements ahead of time and a dedicated business analyst will be involved in requirements, testing, training and configuration | It will delay the configuration phase and business users may not have all workflows needed for their operations |                              | 11/01/<br>19<br>8:50 | nitin.x.<br>bhatna<br>gar |
| 2                                  | Mitigate - Active project tracking to assure schedule slips to be detected early; interactive delivery allows for core functionality   | Major functionality cannot be delivered per planned schedule requiring additional resources hours to complete   |                              | 11/01/<br>19         | nitin.x.<br>bhatna        |
| 2                                  | Accept / Mitigate - Define the foundational process but allow for variations through template configurations for different user groups   | Value of consolidated threat analysis and reporting not realized  |                              | 11/01/               | nitin.x.                  |
| 4                                  |  |   |                              | 11/07/               | nitin.x.                  |
| 3                                  |  |   | 11/12: Shelagh continuing to | 11/13/               | nitin.x.                  |
| 3                                  |  |   |                              | 11/11/               | nitin.x.                  |
| 3                                  |  |   |                              | 11/13/<br>19         | anthon<br>y.leung         |

Exported on November 19, 2019 9:02:48 PM PST Page 6 of 6